P.O.# 001227 CHANGE ORDER NO. 10 DATE: October 2, 2001
PROJECT # GG-9706 CONTRACT #00-170 PROJECT DESCRIPTION:
College Main Parkianara

OWNER: CONTRACTOR:

City of College Station Vaughn Construction
P.O. Box 9960 1718 Briarcrest Drive, Suite 300 Ph: 260-7600

_ Bryan, Tas 77802 Fax: 2 7676 _

lteml:

Item 2: “Provide sea'iant at the top of small brick columns (C.P. 24)

Item 3; _ Provide sealant at stairwells (C.P. 25)

ltem 4: Provide vinyl flooring in the elevators (C P. 26)

ltem 5:; Revisions resuting from elevator inspection (C.P. 27)

ltem 6; Provide additional sign at Second Street (C.P. 28)

ltem 7: Provide additional fire extinguishers (C.P. 29)

ltem 8: = Revisions to Second Street concrete approach (C.P. 30)

ltem 9: Provide finish coat of paint at exterior of South wall (C.P. 31)
Item 10: = Provide metal closure panel at roof level of Sought wall (C.P. 32)
Item 11:  Provide additional landscape material (C.P. 33)
ltem 12: _Balance testing allowance with 1nvorces C.P. 13R

Balance testrn allowance wnth rnvmces C:P 13R

1 Provide fire rated sealant in the elevator shafts , 0

2 Provide sealant at the top of small brick columns $2,041 0 0
3 Provide sealant at stair wells o $6,033 0 0
4 Provide vinyl flooring in the elevators $696 0 0
5 Revisions resuting from elevator inspection $2345 0 0
6 _Provide additional sign at Second Street - $290 0 0
[ Provrdeaddltronal fire, extrngwshers $1,408 o 0
8 Revisions to Second Street concrete approach ($743) 0 0
9~ ~ Provide finish coat of palnt at exterior of S. wal - 96,959 0 0
1 _ Provide metal closure. panel. at.raaf level of S. wall $1438 0 0
1 ~ Provide additional landscape material $2,477 Q) 0

$27,146 0 0_

ORIGINAL SONTRACT 2 AMOUNT — 7 982 300.00

Change Order No. 1 : $13,501.00 - 0.27% of Original Contract Amount
Change Order No. 2 $28441 OO  057% of Original Contract Amount
Change Order No. 3 $3,488.00 . 0.07% of Original Contract Amount,
Change Order No. 4 $76,542.00 1.54% of Original Contract Amount
Change Order No 5 ” - $6,571 . 0.13% of Original Contract Arnount
Change Order No. 6~ 1314054 - 0.27% of Original Contract Amount
Change Order No., 7 0
Chanae Order No. 8 $3,862, 0.07% of Original Contract Amount
Change Order No. 9 $(8,823) 0.17% of Original Contract Amount
Change Order No. 10 $56,813 1.14% of Original Contract Amount
REVISED CONTRACT AMOUN $5,176,749.00
ORIGINAL CONTRACT TIME,, 338 Days
Change Order No. 1 Time Extension or Reduction 0 Days
Change Order No. 2 Time Exten5|on or Reduction 0 Days
Change Order No 3 T|me Exten5|on or Reéaetreﬂ 2 Days

v w . 0. Days
Change Order No 5 Time Extensmn or Reduction c| Days
Change Order No. 6 Time Extensron or Reduction, . ODays
Change Order No. 7 Time Extensmn or ﬁedueﬁen ) 26 Days
Change Order No. 8 Time Extension or Reductlon 0 Days,
Change Order No. 9 Time Extensmn or Reduction 0
Change Order No. 10 Time Extensron or Reduction 0
REVISED CONTRACT TIME
ORIGINAL SUBSTANTIAL COMPLETION DATE August |, 2601

REVISED SUBSTANTIAL COMPLETION DATE August 29, 2001




P 0. #801227 CHANGE ORDER NO 10

Qollee Main Parkin

” »
A/E ‘CON RACTOR

CITY ATTORNEY

Date
op Zock s [
CONé’I’R%ﬁ‘ION CONTRACTOR Date DIRECTOR OF FISCAL SERVICES Date
PROJECT ENGINEER Date CITY MANAGER Date

NA NA
CITY ENGINEER Date MAYOR Date
NA

DEPARTMENT DIRECTOR/ ADMINISTRATOR Date CITY SECRETARY Date




